

991505

25X1A SPEED LETTER	REPLY REQUESTED <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO	DATE 17 FEB 69 LETTER NO.
TO : NPTC [REDACTED] ATTN: [REDACTED]		
FROM: [REDACTED]		
Subject: [REDACTED]		
<p>25X1A The attached audit report disallows all computer costs in excess of [REDACTED] and gives notice that all hours over the amount permitted in the contract will also be disallowed. Please note that to prevent either of these two from occurring, we must have a request from the contractor requesting new funds and a funding advice from you transferring funds to this contract. In the event that no additional funds would be added to this contract based on this apparently unauthorized computer time and rate, we will probably still require an amendment to permit Finance to pay these items.</p> <p>25X1A Aldo, please keep me informed on what [REDACTED] intends to do with regard to their unauthorized overrun FEB-MAY and invoice 16.</p> <p><i>I don't understand which material is unrelated</i></p> <p style="text-align: right;">[REDACTED] SIGNATURE</p>		
REPLY		DATE
<p>I discussed the need of computer time with [REDACTED] early in the contract. We agreed that it would be in the best interests of the government for them to use their computers on the contract. No rates nor hours were mentioned. I overlooked the fact that specific approval was required under the contract for them to use the computer. I can not find any maximum ceiling on computer time ^{in the contract}, but I will agree to the 436,766 hours at [REDACTED]. With regard to the unauthorized overrun, I haven't heard a thing. Under no circumstances were computer time or man hours authorized which would have exceeded the cost ceiling.</p> <p style="text-align: right;">[REDACTED] SIGNATURE</p>		

Case No. 9-211

3 DEC 1968

MEMORANDUM FOR: Chief, Procurement Division/OL

ATTENTION : Chief, Contract Administration and Settlement Branch

SUBJECT : Report on Audit, Contract [REDACTED]

25X1A

25X1A

1. We have audited the subject contract from inception through 30 June 1968. The results of our audit are as follows:

Claimed	Disapproved	Provisionally Approved
[REDACTED]		

25X1A

An explanation of cost questioned is furnished on attached Schedule No. 1.

2. No nonexpendable Government property was acquired during the period currently audited. Property considered to be nonexpendable, acquired under this contract prior to the current period has been listed in our report, audit case No. 8-312, dated 5 April 1968.

25X1A

25X1A

3. The contractor has claimed 436.766 hours of computer time in a total of [REDACTED]. We have disapproved [REDACTED] as billed at a rate in excess of [REDACTED] an hour authorized in the contract. The computer cost of [REDACTED] has not been questioned in this audit but, will be disapproved in the final audit unless the contracting officer approves the 436.766 hours of computer time.

25X1A

25X1A

Chief

Industrial Contract Audit Division

Attachment:
Schedule No. 1

Distribution:

- Orig. & 1 - Addressee
- 1 - GCB/C&ID/OF
- 1 - Vital Doc
- 1 - Chrono
- 1 - Perma

25X1A

25X1A

CASE NO. 9-211

SCHEDULE NO. 1

25X1A

CONTRACT NO. []

TASK ORDER NO. []

SCHEDULE OF COSTS SUSPENDED AND/OR DISAPPROVED

DESCRIPTION

PREVIOUSLY
SUSPENDED (1)
AND/OR
DISAPPROVED (2)

CURRENTLY
(reinstated)
SUSPENDED (1)
AND/OR
DISAPPROVED (2)

NET TOTAL
SUSPENDED (1)
AND/OR
DISAPPROVED (2)

Claimed

25X1A

Material
Travel
Computer 436.766Hr

Sub Total
Handling Charge
@ 7.14%

[]

Approved in accordance with
terms of Contract []

25X1A

25X1A

Material
Handling Charge
@ 7.14%
Travel
Computer 436.766 Hrs.

TOTAL

Disapproved

25X1A

[]